

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S Department – Permissions from other Departments – Clearance from the Clearances Committee – Certain relaxations – Orders – Issued.

PANCHAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.Rt No. 1205

Dated 23-07-2013
Read the following:-

- 1) G.O.Rt No.23 P.R & R.D (RWS.II) Department Dt.03-01-2013
- 2) From the ENC, RWS&S, Hyd. Lr.No.AEE/DEE6/RWSP/ENC/
Pending Permission/2013, Dt.20-06-2013 and 21-06-2013.

...

In the ref.2nd read above, the Engineer-in-Chief, Rural Water Supply and Sanitation Department, Hyderabad, has informed that about 323 MVS works were sanctioned under NRDWP out of which only 92 works were cleared by the Clearances Committees so far. As works cannot be entrusted and grounded unless they are cleared by the clearances committees, there is heavy pressure from the public representative for early entrustment and to ground works. The delay is mainly due to delays in coordinating and getting permissions from the connected departments and getting permission from railways and forest department (in case of Reserved Forests). In order to strike a balance between prolonged execution of the work beyond stipulated agreement time and delayed grounding of the work which are resulting in belated delivery of the purposed service to the public, Engineer-in-Chief has requested the Government to consider the proposals of restricting the items to be cleared by the clearance committee to (1) Source/Water Drawl Permission (2) Land Acquisition for all components and (3) permissions that are required for laying main trunk lines and also the whole work may be permitted to entrust subject to the condition that the part of the work beyond the points(s) permission (other than three mentioned) will be deleted from the scope of execution if permissions are not obtained within six months after completion of agreement period.

2. Government after careful examination hereby permit the Engineer-in-Chief, Rural Water Supply and Sanitation Department, Hyderabad is to allow the committees as per the orders issued in the reference 1st read above to clear for tenders for the works which have all clearances except those of Railway and Forests Departments where these clearances are needed for branch lines pipe laying and not the main line so that even in the worst case scenario of permissions not coming in six months the balance habitations can be given water, and these branch line works can be cancelled as a part of this work to be taken up separately later after obtaining requisite permissions. This is permitted where there is clearance for at least 70% of habitations sanctioned.

3. Further the Government hereby issued the following instructions that should follow scrupulously in order to implement the G.O.Ms.No.1 Finance (W&P-F7) Department Dt. 25.02.2012 and G.O.Rt No.23 PR & RD (RWS.II) Department Dt.3.1.2013 with out any delay in getting Part-A clearance.

a) To prepare a shelf of project for next 02 to 03 years and to be cleared by STA in the 1st instance and all the requisite permissions under Part-A should be processed by the Engineer-in-Chief.

b) STA should propose such schemes for which all clearance are obtained including sustainable source only to SLSSC (State Level Schemes Sanctioning Committee) for sanction, so that time over- run and cost over - run can be avoided.

c) Time lines required for each component of the scheme should be worked out.

d) The works such as Head Works, S.S. Tank including source which require longer duration of execution should be grounded in 1st instances / 1st Phase.

(P.T.O)

e) The work such as pipelines etc. which requires less time in execution and more inter department permissions required including Forest clearance should taken in next stage or IInd Phase of a sanction as per flow of funds, so, that there will not be any delay in commissioning of the schemes in order to serve the public.

4. The Engineer-in-Chief, Rural Water Supply and Sanitation Department, Hyderabad, shall take necessary further action in the matter and communicate the above instructions to all under their control.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**VIKAS RAJ,
SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief, RWS&S, SRTGN Bhavan, Errumnzil Colony, Hyderabad.

The Accountant General, AP, Hyderabad..

The Sr. Dy. Account General, (LABA), O/o The Accountant General, AP, Hyderabad.

Copy to:

The Secretary, Ministry of Drinking Water & Sanitation, 8th floor, Paryavaran Bhavan, CGO complex, Lodhi Road, New Delhi-110003.

The Finance (Expr.PR&RD) Department

P.S. to M (PR & RWS),

P.S. to Secy. RWS&S,

Copy to A-II seat in RWS-II Section

Copy to:- RWS-I/RWS-II-A/RWS-III sections in the department for information.

SF/SC

//FORWARDED BY ORDER//

SECTION OFFICER